

Pennsylvania's State System for Higher Education Charge for Facilities and Infrastructure Working Group

November 12, 2020

Overview

The framework for the Working Groups (WG) includes:

- Integrations Overall Charter Provides the purpose and organizational structure for the overall Integrations initiative, including Integration Guidelines with Guiding Principles.
- Working Group Charter Defines the roles and responsibilities of the Working Groups and articulates the purpose, goals, principles, scope, roles, and deliverables with which the WGs are charged.
- Working Group Charge (this document) Includes specific milestones, questions, and goals to be addressed by each WG specifically.

WG Deliverables and Timing


Timing	Deliverable	Details
11/18/20	Consultation Plan - Determine who to consult with, how, and how WG consultation aligns with initiative-level consultation	See Consultation Plan template provided on SharePoint.
12/4/20	Critical Path August 2022 – Confirm the critical path milestones and define the critical path steps and timing to meet critical path milestones for Fall 2022 (what must be done by August 2022 for successful launch and how long will it take)	See Critical Path Milestones and Critical Path Steps template provided on SharePoint.
12/11/20	Aspirational Goals and Annual Targets – Aspirational goals to accomplish by 2026, and define annual integrated institution targets to evaluate progress	See below and Goals/Targets template provided on SharePoint.
1/8/21	Priority 1 Questions (First Draft) – Use above to filter, prioritize, and develop draft recommendations for Priority 1 questions (i.e., key questions to define the future state) and accompanying organizational charts and impact analysis	See below, <i>Priority 1 Recommendations template</i> , and <i>Organizational Chart template</i> provided on SharePoint.
1/15/21	Priority 2 Considerations for 2022-2026 – Outline considerations for what can be done after August 2022 and how it can be sequenced (i.e., known prerequisites)	See below and Priority 2 Considerations template provided on SharePoint.
2/12/21	Priority 1 Questions (Second Draft) Update recommendations, incorporating feedback from Systems Leadership Team (SLT) on First Draft	See above.
3/12/21	Priority 1 Questions (Final Draft) – Update recommendations, incorporating feedback from SLT on Second Draft	See above.



Goal Setting

Related to the aspirational goals provided in the Integrations Initiative Charter, define annual integrated institution targets against which to evaluate progress.


Integration Goal Setting Process





The overall integrations-level aspirational goals are included below and within the Integrations Initiative Charter. Address the highlighted goal(s) applicable to your WG.

Goals Relevant to Facilities and Infrastructure Working Group





Use the considerations and questions below to discuss, prioritize, and develop draft recommendations for Priority 1 questions to define the future state and impact analysis.

Integration Overarching Considerations

- What is the current resource inventory for the area (people, facilities, technology, policies)?
- What elements can be integrated into a singular structure for performing the necessary functions (and, as an exception, which require joint and concurrent delivery models)?
- What data do we have regarding existing functions in this area? What data will inform decisions?
- What are the qualitative considerations related to integrating this function?
- Have we kept the guiding principles, goals, and objectives in mind in our efforts?
- What input from other working groups is critical to forming alternatives and recommendations?

For Each Recommendation, Assess the Impacts

- People Student, faculty, staff, governance (e.g., trustees, organizations) individuals impacted by the change and any know required activities to support the change (classification, side letter changes, training etc.)
- Process Policy, procedures, contracts, partnerships, etc., that support the current state which would have to be changed to support the recommendation
- Technology Systems, support, applications that support the recommended changes and if any updates would be required
- Finance Required funding to implement or lead to a cost savings
- Physical Assets Physical assets (buildings) that would be impacted by recommendations
- Compliance and Legal Federal, state, and local laws, regulations, and other requirements that would need to be changed to implement the recommendation
- Community Known community stakeholders impacted by the recommendation
- Benefits Anticipated benefits associated with the recommendation linked to goals and objectives, if possible
- Risk Known risks associated with implementation of the recommendation



 Facilities assets across all entities, including affiliates Deferred maintenance Priority 1 Items Identify the specific classroom utilization patterns for each campus and provide to Academic working group for their use in program array evaluation.
Construction projects Campus salety/security Other infrastructure (property and equipment) Shared services Space utilization Bond and debt optimization Public-private partnership potential Public-private partnership potential Province of the infrastructure (property and equipment) Make a partnership potential Province partnership potential Pro