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This procedure/standard is being revised to 
include minimum standards for the review 
process, ensure alignment with sustainability 
planning, and update references to related 
policies.  

Additional History—The State System’s 
Facilities Manual has served as a resource and 
guide for university facilities planning and 
operation since about 1992. This procedure 
was originally developed in 2011 to codify a 
long-existing best practice. 

Related Policies:  

Board of Governors’ Policy 1983-22-A: Use of Facilities 

Board of Governors’ Policy 1990-02: Placing State System Facilities on an Historic Register 
Board of Governors’ Policy 1991-05-A: Delegation of Authority for State System Real Property 

Board of Governors’ Policy 1994-01-A: Administration of the Keystone Recreation, Park, and 
Conservation Fund (Act 50 of 1993) 
Board of Governors’ Policy 1995-02; Facilities Projects Contract Compliance Program 
Board of Governors’ Policy 1996-03-A: Defining Auxiliary Enterprises and Associated Cost 
Allocation 
Board of Governors’ Policy 1997-03: Naming of State System of Higher Education Facilities 

Board of Governors’ Policy 1998-04-A: Procurement of Goods, Services, Supplies, and 
Construction 
Board of Governors’ Policy 2000-02-A: Capital Facilities Planning, Programming, and Funding. 

Additional References: Facilities, capital, planning, construction, maintenance, Key 93, deferred 
maintenance, space guidelines, space utilization, contracting, GESA, ESCO, real estate, lease, 
easements, appraisals, master plan, feasibility study 

 

 

 

I. Introduction  
 

As specified in Board of Governors’ Policy 2000-02-A: Capital Facilities Planning Programming 
and Funding, Pennsylvania’s State System of Higher Education uses an established capital 
facilities planning and programming process for determining capital facilities requirements, 
submitting detailed planning documents, and allocating available funding for projects. 
 

https://www.passhe.edu/inside/policies/BOG_Policies/Policy%201983-22-A.pdf
https://www.passhe.edu/inside/policies/BOG_Policies/Policy%201990-02.pdf
http://www.passhe.edu/inside/bog/pol/_layouts/listform.aspx?PageType=4&ListId=%7b1EB45CF3-65FC-4631-9E43-40E47AFAAE7E%7d&ID=71&RootFolder=*
https://www.passhe.edu/inside/policies/BOG_Policies/Policy%201991-05-A.pdf
https://www.passhe.edu/inside/policies/BOG_Policies/Policy%201994-01-A.pdf
http://www.passhe.edu/inside/bog/pol/_layouts/listform.aspx?PageType=4&ListId=%7b1EB45CF3-65FC-4631-9E43-40E47AFAAE7E%7d&ID=87&RootFolder=*
http://www.passhe.edu/inside/bog/pol/_layouts/listform.aspx?PageType=4&ListId=%7b1EB45CF3-65FC-4631-9E43-40E47AFAAE7E%7d&ID=87&RootFolder=*
https://www.passhe.edu/inside/policies/BOG_Policies/Policy%201995-02.pdf
https://www.passhe.edu/inside/policies/BOG_Policies/Policy%201996-03-A.pdf
https://www.passhe.edu/inside/policies/BOG_Policies/Policy%201997-03.pdf
http://www.passhe.edu/inside/bog/pol/_layouts/listform.aspx?PageType=4&ListId=%7b1EB45CF3-65FC-4631-9E43-40E47AFAAE7E%7d&ID=96&RootFolder=*
https://www.passhe.edu/inside/policies/BOG_Policies/Policy%201998-04-A.pdf
http://www.passhe.edu/inside/bog/pol/_layouts/listform.aspx?PageType=4&ListId=%7b1EB45CF3-65FC-4631-9E43-40E47AFAAE7E%7d&ID=101&RootFolder=*
http://www.passhe.edu/inside/bog/pol/_layouts/listform.aspx?PageType=4&ListId=%7b1EB45CF3-65FC-4631-9E43-40E47AFAAE7E%7d&ID=101&RootFolder=*
https://www.passhe.edu/inside/policies/BOG_Policies/Policy%202000-02-A.pdf


Facilities projects are funded by specific Commonwealth appropriations or financed by the 
State System for acquisition, maintenance, repair or renovation of existing facilities or for 
construction of new facilities. The method of financing determines the procedures used to plan 
and program a facilities project.  

II. Procedure/Standards 
 

A. All facilities projects submitted for inclusion in a State System capital appropriation 
request or System bond financing will be based on detailed project justifications and 
planning documents in accordance with capital budget guidance, university and System 
sustainability, and university academic mission and/or workforce development 
requirements. 
 

B. The State System’s Office of Administration and Finance will administer a capital planning 
review process that will require joint review and recommendation to the Executive 
Leadership Group (ELG) by the fiscal and administrative vice presidents of capital funding 
proposals for state capital appropriations or System bond financing. Following 
consideration by the ELG, final disposition of the project plan shall be determined by the 
chancellor for potential recommendation to the Board of Governors. 
 

C. The State System’s Office of Administration and Finance will maintain the Facilities 
Manual that explains the different procedures for each method of financing and the 
planning and programming system used by the State System from identification of a 
physical plant deficiency to project approval for design and construction.   

 
The Facilities Manual will be reviewed at least annually and updates made as needed. 
The manual will be posted on the State System’s website at the following location: 
http://www.passhe.edu/inside/anf/Fac/Pages/Facilities_Manual.aspx.  

 
D. Implementation: Immediate. 

http://www.passhe.edu/inside/anf/Fac/Pages/Facilities_Manual.aspx

